



Exercise

Now that you have your user stories for Milestone 1.0 in priority order, it's time to build some iterations. Lay out the user stories so they make iterations that make sense to you. Be sure and write down the total days of work, and how long that will take for your team of three developers.

First one added for you

Iteration 1

Title: View shuttle deals

Est: 12 days

Priority: 10

Total Days: Divide by 3 developers:

Iteration 2

Total Days: Divide by 3 developers:

Iteration 3

Total Days: Divide by 3 developers:

Bonus question

What do you think you should do at the end of an iteration?

.....
.....

Answers on page 84.